ID Task Task Name >mber ‘ October ‘ November December January February ‘ April ‘ May June August Septe
@ Mode Mlelsg!imlelelmlelsimle salmlelslmielslmliel saimlelslmielslmlel slmielslmlels]
0 - cavendish scheduele non shut down2 I
T WA 1 NOTICE TO PROCEDE 040—71
2 b g 2 BUILDING INSPECTIONS |
v - 3 STRUCTURAL STEEL SHOP DRAWINGS Rl
4 W A 4 RE-BAR FABRICATION  ~—
5 - 5 BRIDGE RAIL SHOP DRAWINGS [ ] i
6 b g 6 BRIDGE RAIL REVISED DRAWING SUBMITTAL ‘!l
7 - 7 VTRANS REVIEW )]
8 » 8 PILE DRIVING SUBMITTAL Il
9 » 9 PILE DRIVING SUBMITTAL REVIEW |
10 b 8 10 ESCP PLAN SUBMITTAL-APPROVED [
11 b 8 11 PBU SHOP DRAWINGS/ ERECTION PLAN i
12 b 8 12 PBU REVIEW VTRANS
13 b g 13 PBU RE-SUBMITTAL —
14 » 14 VTRANS REVIEW PBU RE-SUBMITTAL
15 » 15 STEEL AND PBU ERECTION PLAN
16 » 16 VTRANS REVIEW
17 - 17 ABUTMENT APPROACH SLAB ERECTION PLAN
18 » 18 VTRANS REVIEW
19 - 19 OFF SITE ACCITVITY SUBMITTAL-ALDRICH
20 - 20 OFFICE TRAILER
21 - 21 STAGING AREA PREP
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o_Mode MIleElslmlelslmlelslm]|eE M|l E | BlmMIE]|B eElsimlelslmlelelmlelslmlelslmlE B
22 W 5 22 SELF PERFORMANCE CVEP Il
23 | mm 23 SELF PERFORMACE DVEP/REVIEW
24 v 24 CONSTRUCT CASTING BED/ENCLOSURE e
LIV 25 HOLDAY SHUT DOWN =
26 | = 26 POUR 1, RBAR,FORM,POUR
27 | mm 27 CURE POUR # 1 I
28 v 7 28 POUR 2, RBAR,FORM,POUR el_
29 | wm 29 CURE POUR #2 (-
30 |W7 5 30 APPROACH SLABS A,B,C,D L
31 = 31 CURE APPROACH SLABS A,B,C,D _j
32 W 32 APPROACH SLABS E,F,G,H q
33 | = 33 CURE APPROACH SLABS E,F,G,H
34 5 34 CONSTRUCT RAIL SYSTEM FOR HORIZONTAL SLIDE PBU/PARTIAL -
35 | = 35 STRUCT. STEEL DELIVERY-SET 1
36 ] 36 FORM PBU 1,2, ‘i !
37 = 37 R-BAR PBU #1&#2 l ]
38 3 38 FORM PBU #3&#4 i )
39 3 39 R-BAR PBU #3&#4 i )
40 > 40 CAST PBU 1,2,3,4 i
41 » 41 CURE PBU -
42 x 42 INSTALL SIGNS AND DETOR =
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43 b, 43 ROAD WORK APPROACHES
44 2 44 MISC PREP WORK
45 . 45 SEE CLOSURE PERIOD SCHEDULE l
46 b 46 FINSIH SLOPES AND STONE FILL,MISC EARTH WORK i
47 b 47 GUARD RAIL l
48 2 48 COLD PLANE AND PAVE l
49 = 49 PLUG JOINTS i
50 5 50 LINE STRIPE SIGNS l
51 = 51 MISC EARTH /CLEAN-UP
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